

MAARR SMART

PROJECT SCHEDULE

Raave's Evergreen — Online Store · Phase 1 Build · 6 Weeks

This schedule sets out the 6-week Phase 1 build across four stages, from kickoff through to launch, with Razorpay and branch onboarding running in parallel. It is the companion to, and read alongside, the Online Store Proposal. Day and week numbers run from the kickoff date (Day 1), with target go-live at the end of Week 6 (Day 42).

Kickoff: Day 1 — on signing	Target go-live: Day 42 — end of Week 6
-----------------------------	--

01 SCHEDULE OVERVIEW

Stage	Focus	Scope	Window	Milestone
Stage 1	Storefront Build	Landing page production build with real photography, product catalogue and variants, search and filters, cart, wishlist, and OTP sign-in.	Days 1–14 Weeks 1–2	
Stage 2	Routing & Payments	Branch master, nearest-branch engine with pincode overrides and stock fallback, Razorpay checkout with branch transfers, GST invoicing, and branch alerts.	Days 10–24 Weeks 2–4	Mid-build checkpoint — Day 24
Stage 3	Vendors & Dashboards	Vendor registration and HQ approval, vendor tiers and trade pricing, HQ admin dashboard, branch dashboard, and reports.	Days 17–35 Weeks 3–5	
Stage 4	Testing & Launch	End-to-end testing with live test payments to every branch, branch staff training, go-live, and a post-launch stabilisation window.	Days 32–42 Weeks 5–6	Go-live — Day 42
Parallel	Razorpay & Branch Onboarding	Razorpay account activation and KYC of each branch as a Linked Account, running alongside the build so every branch is ready before payment testing.	Days 1–21 Weeks 1–3	

02 TIMELINE AT A GLANCE

Stage → Week <i>days from kickoff</i>	W1 Days 1–7	W2 Days 8–14	W3 Days 15–21	W4 Days 22–28	W5 Days 29–35	W6 Days 36–42
Storefront Build						
Routing & Payments						
Vendors & Dashboards						
Testing & Launch						
Razorpay & Branch Onboarding (parallel)						
Key milestones	◆			◆		◆

■ gold = stage active that week. ■ light gold = parallel track. ◆ milestones: W1 Kickoff · W4 Checkpoint · W6 Launch.

03 MILESTONES & PAYMENT ALIGNMENT

Milestone	Target	Trigger	Payment
Kickoff (on signing)	Day 1 Week 1	On signing	50% — ₹ 3,25,000
Mid-build checkpoint (storefront with branch-routed test payments)	Day 24 Week 4	At checkpoint	30% — ₹ 1,95,000
Launch / Go-live	Day 42 Week 6	On launch	20% — ₹ 1,30,000
Total Project Investment (Phase 1)			₹ 6,50,000

04 WEEK-BY-WEEK FOCUS

Week	Focus
Week 1 Days 1–7	Kickoff; landing page production build with real photography; catalogue structure and product upload. In parallel, Razorpay activation and branch KYC begin.
Week 2 Days 8–14	Catalogue, variants, search and filters, cart, wishlist, and OTP sign-in; branch master and geocoding begin.
Week 3 Days 15–21	Checkout; nearest-branch engine with pincode overrides and stock fallback; Razorpay checkout integration; vendor registration begins. Branch onboarding completes.
Week 4 Days 22–28	Razorpay branch transfers, webhooks, GST invoicing, and branch alerts; vendor approval and tiers; mid-build checkpoint (Day 24).
Week 5 Days 29–35	HQ and branch dashboards and reports; end-to-end testing begins.
Week 6 Days 36–42	Live test payments into every branch account, branch staff training, go-live, and stabilisation.

Timings are indicative and assume timely sharing of branch details, product photography and catalogue data, and completion of Razorpay KYC by every branch. Any change to scope is handled per the Online Store Proposal.